TASKBOARD

Product Backlog	In Progress	Completed
User Story 1: As a developer, I want to debug and deploy the integrated system so that it is production-ready	Sprint 11: Day 4 — Deploy Purchase testing, debugging, UX improvements, demonstration, deployment	Only mark deployment complete after verifying the live application..
User Story 2: As a QA tester, I want end-to-end tests so that login, catalogue browsing, checkout, and reporting work across devices and environments.	Sprint 12: Day 1 — End-to-end testing	Test outcomes recorded after running the tests.
User Story 3: As an admin, I want analytics widgets tested and deployed so that I can securely view store insights.	Admin testing and integration checks	The supplied task details report this analytics task at 100%
User Story 4: As an admin, I want the frontend tested and deployed so that I can safely view the web application.	Review and deploy frontend to Vercel; backend to Render	

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Get feedback on the frontend work, complete deployment checks, and verify that the Vercel frontend communicates with the Render backend.
2. Is anyone working on anything that is not on the board?	No
3. What do we need to finish as a team?	Frontend deployment on Vercel, backend deployment on Render, and end-to-end testing of the integrated system.

4. Are there any bottlenecks or blockers to the flow of work?	Just Authentication issues.

LOGBOOK

Date:		
Tuesday	1. What did I complete since the last standup?	I will be testing the solution on the frontend to see if it is working successfully.
	2. What am I planning to complete between now and the next standup?	Debugging Spring Security on the frontend.
	3. What are my impediments (or risks or problems)?	It is very difficult to locate the exact area the issues might be originating from.

Date:		
Wednesday	1. What did I complete since the last standup?	Debugging Spring Security on the frontend.
	2. What am I planning to complete between now and the next standup?	Debugging Spring Security on the backend.
	3. What are my impediments (or risks or problems)?	Debugging Spring Security on the backend is time-consuming.

Date:		
Thursday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	Redeploying the frontend on Vercel and testing the quality of the live application.
	3. What are my impediments (or risks or problems)?	During frontend deployment and testing, new issues might arise.

Date:		
Friday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	Redeploying the backend on Render.
	3. What are my impediments (or risks or problems)?	During backend deployment and testing, new issues might be discovered