TASKBOARD

Product Backlog	In Progress	Completed
Sprint 7: Day 1 User Story 1:As a user, I need to have secure authentication and authorization so that my profile can be protected all the time.		Secure authentication
Sprint 7: Day 2 User story: As a user, I need an email verification page to make sure that my email is valid so that I can get all the feedback and notifications about my orders.	JWT authentication	
Sprint 6: Day 3 User story 3:As a customer, I need to have a reset password option so that I can be able to regain access to my profile when I have forgotten my password.		Forgot password page
Sprint 7: Day 4 User story 4: As a developer, I need to make sure that the user logs in to the application before they can purchase any item.	Protected routes	

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to use springboot framework so that we can successfully implement Spring Security.
2. Is anyone working on anything that is not on the board?	No
3. What do we need to finish as a team?	Login, registration, and verification page on the front end must be available so that we can implement Spring Security.
4. Are there any bottlenecks or blockers to the flow of work?	Without the user entity on the backend, it is impossible to implement security on the front end.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between	
	now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	06/10/2026	
Tuesday	1. What did I complete since the last standup?	Coding unit tests for the receipt entity class.
	2. What am I planning to complete between now and the next standup?	I will be developing the user entity, factory, controller, and service class.
	3. What are my impediments (or risks or problems)?	I need to successfully complete these classes in a space of 2 hours.

Date:	07/10/2026	
Wednesday	1. What did I complete since the last standup?	I will be developing the user entity, factory, controller, and service class.
	2. What am I planning to complete between now and the next standup?	I need to create a DTO class for the student and admin users.
	3. What are my impediments (or risks or problems)?	No challenges

Date:	08/10/2026

Thursday	1. What did I complete since the last standup?	I need to create a DTO class for the student and admin users.
	2. What am I planning to complete between now and the next standup?	I will code student and admin subclasses.
	3. What are my impediments (or risks or problems)?	No problems.

Date:	09/10/2026	
Friday	1. What did I complete since the last standup?	I need to code student and admin subclasses.
	2. What am I planning to complete between now and the next standup?	I will be doing unit tests for the users.
	3. What are my impediments (or risks or problems)?	I had a lot of work to complete, so I had to be assisted by another group member in implementing the security configuration.