TASKBOARD

Product Backlog	In Progress	Completed
Sprint 5: Day 1 User Story 1: As a customer, I want the product items to have accurate stock levels so that I do not try to order items that are out of stock.	Stock validation	
Sprint 5: Day 2 User story 2: As a customer, I want to receive order communication through my email so that I can always have proof of purchase		User email feedback
Sprint 5: Day 3 User story 3: As a customer, I want to have a smooth payment process so that I can successfully pay for my order.	Payment integration	
Sprint 5: Day 4 User story 4: As a developer, I want backend code to successfully work with my front end.	Front-end and backend integration	

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to integrate the backend and consume the endpoints from the frontend.
2. Is anyone working on anything that is not on the board?	No, everyone is currently working on integrating the front-end and backend successfully.
3. What do we need to finish as a team?	All the backend work.
4. Are there any bottlenecks or blockers to the flow of work?	We cannot successfully consume API endpoints without deploying the backend work.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between	
	now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	22/09/2026	
Tuesday	1. What did I complete since the last standup?	Testing whether the product page works with the rest of the system
	2. What am I planning to complete between now and the next standup?	I will be coding and working on the business logic for the stock validation.
	3. What are my impediments (or risks or problems)?	There are WIFI connection issues, and it is difficult to do my work without Wi-Fi availability.

Date:	23/09/2026	
Wednesday	1. What did I complete since the last standup?	I will be coding and working on the business logic for stock validation.
	2. What am I planning to complete between now and the next standup?	I will be testing the stock validation backend code.
	3. What are my impediments (or risks or problems)?	No challenges.

Date:	24/09/2026

Thursday	1. What did I complete since the last standup?	I will be testing the stock validation backend code.
	2. What am I planning to complete between now and the next standup?	I will be coding the Order Builder class for the backend.
	3. What are my impediments (or risks or problems)?	There are electricity outages in my residence.

Date:	25/09/2026	
Friday	1. What did I complete since the last standup?	I will be coding the Order Builder class for the backend
	2. What am I planning to complete between now and the next standup?	I will be testing the Order Builder class for the backend.
	3. What are my impediments (or risks or problems)?	No challenges.