TASKBOARD

| Product Backlog | In Progress | Completed |
|---|---|---|
| Sprint 6: Day 1<br>User Story 1:<br>As a developer, I want to debug and integrate backend classes so that they can work without faults. | | Debugging and integrating backend |
| | | |
| Sprint 6: Day 2<br>User story 2:<br>As a developer, I want all the data from the front end to be successfully captured in the database records. | Consuming API endpoints | |
| Sprint 6: Day 3<br>User story 3:<br>As a developer, I need to deploy the backend so that it can interact successfully with the frontend. | | Deploying backend |
| Sprint 6: Day 4<br>User story 4:As a developer, I need to test and debug the front and backend for seamless integration | | Testing and debugging a fully integrated system. |

WALKTHROUGH

| | |
|---|---|
| 1. What do we need to do to advance this piece of work? | We need to integrate, test, and deploy our backend on Render. |
| 2. Is anyone working on anything that is not on the board? | No, everyone is currently working on integrating the front end and backend successfully. |
| 3. What do we need to finish as a team? | All the backend work. |
| 4. Are there any bottlenecks or blockers to the flow of work? | We cannot deploy the backend without testing and debugging all the integrated backend classes |

LOGBOOK

| Date: | | |
|---|---|---|
| Monday | 1. What did I complete since the last standup? | |
| | 2. What am I planning to complete between | |
| | now and the next standup? | |
| | 3. What are my impediments (or risks or problems)? | |

| Date: | 29/09/2026 | |
|---|---|---|
| Tuesday | 1. What did I complete since the last standup? | I was coding an Order entity class for my backend. |
| | 2. What am I planning to complete between now and the next standup? | Coding unit test classes for the item entity. |
| | 3. What are my impediments (or risks or problems)? | Time management problem because of the workload |

| Date: | 30/09/2026 | |
|---|---|---|
| Wednesday | 1. What did I complete since the last standup? | Coding unit test classes for the item entity. |
| | 2. What am I planning to complete between now and the next standup? | Coding unit test classes for the cart entity. |
| | 3. What are my impediments (or risks or problems)? | I was working under pressure, and I made a couple of mistakes. |

| Date: | 01/10/2026 |
|---|---|

| | | |
|---|---|---|
| Thursday | 1. What did I complete since the last standup? | Coding unit test classes for the cart entity. |
| | 2. What am I planning to complete between now and the next standup? | Coding unit test classes for the category entity. |
| | 3. What are my impediments (or risks or problems)? | No challenges. |

| | | |
|---|---|---|
| Date: | 02/10/2026 | |
| Friday | 1. What did I complete since the last standup? | Coding unit test classes for the category entity. |
| | 2. What am I planning to complete between now and the next standup? | Coding unit test classes for the receipt entity. |
| | 3. What are my impediments (or risks or problems)? | I was not sure if tests for this entity are needed. |