TASKBOARD

Product Backlog	In Progress	Completed
User Story 1:As a supervisor, I want to see all the sprints you will have, and tasks in all the days of a sprint for each member, so that I can be sure that everyone is working on something Sprint 2: Product backlog		Product backlog Presentation deck
User Story 2: As a supervisor, I want everyone to submit the presentation deck so that I can be sure that everyone has access to all the group work. Sprint 2: Presentation deck		
User story 3: As a group, we need to appoint a group member who will work on the frontend so that we can make sure that there is no gap in the group that will hinder us from completing the project on time. Sprint 1: Member appointment		Member appointment
User story 4: As a developer, I want to debug and deploy the integrated system so that it is production ready. As an admin, I want to authenticate and access a secure dashboard so that I can manage system operations. As an admin, I want to manage product listings and image uploads so that the shop inventory is properly maintained.	Admin panel Dashboard functionality	Error handling

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to design the product and the structure that the review of the product backlog. Document under the change log a new stakeholder .
2. Is anyone working on anything that is not on the board?	Yes, some members are working on the tasks of their roles, which are not included on the task board working alongside the frontend development .
3. What do we need to finish as a team?	Frontend

4. Are there any bottlenecks or blockers to the flow of work?	Adjustments based on the new member who joined the team.

LOGBOOK

Date:	28/07/2026	
Tuesday	1. What did I complete since the last standup?	Editing product backlog.
	2. What am I planning to complete between now and the next standup?	Refactoring and reviewing repository classes for domain entities.
	3. What are my impediments (or risks or problems)?	Balancing the workload that comes with this project and my other modules.

Date:	29/07/2026	
Wednesday	1. What did I complete since the last standup?	Refactoring and reviewing repository classes for domain entities.
	2. What am I planning to complete between now and the next standup?	First day of refactoring and reviewing service classes for domain entities.
	3. What are my impediments (or risks or problems)?	There are many service classes, so I cannot finish refactoring and reviewing all of them in one day because I don't have a work partner for the backend.

Date:	30/07/2026	
Thursday	1. What did I complete since the last standup?	First day of refactoring and reviewing service classes for domain entities.
	2. What am I planning to complete between now and the next standup?	Second day of refactoring and reviewing service classes for domain entities.
	3. What are my impediments (or risks or problems)?	This project is taking all the time I have, and it is affecting me negatively in other modules.

Date:	31/07/2026	
Friday	1. What did I complete since the last standup?	Second day of refactoring and reviewing service classes for domain entities.
	2. What am I planning to complete between now and the next standup?	I am planning to write a changelog report, because we have a new member on the team who will be working with me on the back end.
	3. What are my impediments (or risks or problems)?	With too much workload that I have on the rest of my modules because of this project module, A new task is added to update the new member about my current standing with the backend work, and it is affecting me negatively as I have to make time for this task, from the time I don't have.